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02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-RIV-10-3.2/5.3

08-RIV-10-52.2/62

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

PREVENTATIVE MAINTENANCE - OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIEGO  CA 92121

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(858)587-3660

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

KOURY, PETER

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

 

(909)844-0619

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $13,868,893

 $3,981,893

 $1,371,308

 $786,170

 $503,719

Bid + CCOs

 $0

 $11,150,675

 $97,391

 $640,533

 $0

 $410,345

Comp To  date

 $0

 $832,629

 $97,391

 $139,942

 $0

 $3,510

This Month

11/21/18

04/06/18

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

04/27/18

01/09/19

08/20/18

07/09/18

02/27/17

Approved

03/18/19

05/07/19

03/27/19

02/13/19

08/04/20

Est Comp

 0%

 89%

 10%

 68%

 0%

 0%

%Time

 0%

 80%

 2%

 47%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

08-1F9204

08-1G6204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

73800 DINAH SHORE

DRIVE#104

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

Fed Aid

HB4N

HA22

HA28

HB4N

HB71

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

Description 

INSTALL TMS FIELD ELEMENTS

REPLACE TRAFFIC STRIPE TO CURRENT

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPLACE WIRELESS COMMUNICATION

RECONSTRUCT SIDEWALKS, CURB RAMPS

Type Of Work

DYNALECTRIC

CAL STRIPE, INC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

SERVITEK SOLUTIONS INC

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

Contractor

LOS ALAMITOS CA 90720

COLTON  CA 92324

CORONA  CA 92878

CLAREMONT  CA 91711

CERRITOS, CA 90703

COMPTON  CA 90221

(714)828-7000

(909)884-7170

(951)736-7600

(909)746-8066

(626)227-1650

(310)669-8949

HARIKA, INDERJEET

CASTRO ROBERTO

SKEITH, JONATHAN

BRANDS, JIM

HARIKA, INDERJEET

BERGEVIN, MIKE

Resident
Engineer

(951)232-6293

(951)830-6864

(951)295-8503

(951)930-6794

(951)232-6293

(951)232-3739

 $15,348,757

 $22,914,086

 $11,948,795

 $1,521,491

 $1,318,895

 $672,564

Bid + CCOs

 $12,952,530

 $19,284,164

 $11,645,082

 $648,983

 $398,007

 $0

Comp To  date

 $545,034

 $0

 $179,049

 $203,505

 $0

 $0

This Month

07/14/17

03/19/18

10/11/17

08/03/18

03/17/17

11/19/18

Awarded

08/15/17

04/16/18

10/27/17

08/20/18

05/22/17

12/10/18

Approved

08/07/19

03/05/19

07/18/19

04/05/19

04/26/18

04/03/19

Est Comp

 70%

 97%

 57%

 64%

 93%

 0%

%Time

 84%

 96%

 95%

 43%

 30%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1C6404

08-0R3104

Contract 

ACIM- 015-(244)E

  

ACNH-P018-(058)E

ACNH-X065-(113)E

ACST-000C-(454)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

2040 E. STEEL RD

PO BOX 2229

101 N. INDIAN HILL BLVD.

11301 1/2 SOUTH STREET

15614 S. ATLANTIC AVE

790 S. VIA LATA,

SUITE 100

850 SOUTH VIA LATA

SUITE 100A

850 VIA LATA STE. 104

790 VIA LATA

790 S. VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-111-47.2/55.3

08-RIV-111-60.5/0

08-RIV-215-359.0/35.8

Fed Aid

HB1

20.20

201130

20.20

201130

HA21

20.20

201130

Pgm Code

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

REPAIR HIGH MAST LIGHTING. THE LOCK

PIN ASSEMBLY FAILED CAUSING THE LIGHT

FIXTURE RING TO FALL AND BREAK  DIR'S

ORDER EMERGENCY F.

Description 

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

RECONSTRUCT SIDEWALKS AND CURB

SEISMIC RETROFIT

REPAIR HI-MAST LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

J. FRANCIS COMPANY

PTM  GENERAL  ENGINEERING

SERVICE

Contractor

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

COMPTON  CA 90221

RIVERSIDE  CA 92504

RIVERSIDE, CA 92504

(714)769-7025

(303)627-2600

 

(310)669-8949

(951)776-9100

 

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

DIKE, CHIGOZIE

AVILA, XAVIER

NGUYEN, TUAN

Resident
Engineer

 

(951)232-3739

(909)844-9731

(951)232-8642

(951)830-6837

(951)830-6820

 $7,203,276

 $575,000

 $4,835,000

 $788,553

 $2,967,689

 $66,152

Bid + CCOs

 $0

 $17,712

 $1,543,388

 $102,980

 $2,429,840

 $39,744

Comp To  date

 $0

 $0

 $0

 $102,980

 $248,054

 $0

This Month

12/07/18

08/31/18

07/28/18

11/09/18

01/29/18

07/25/18

Awarded

01/09/19

09/05/18

08/03/18

12/10/18

02/21/18

08/27/18

Approved

03/01/19

04/20/19

04/22/19

03/14/19

01/10/19

Est Comp

 0%

 4%

 100%

 32%

 91%

 100%

%Time

 0%

 3%

 32%

 13%

 82%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1E4604

08-1K2904

08-1K2604

08-0R3014

08-0R3504

08-1K2304

Contract 

HSNH-P074-(066)E

  

  

  

ACNH-X065-(109)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

15614 S ATLANTIC AVENUE

16197 KRAMERIA AVE

5942 ACORN ST

9225 STELLAR COURT,

SUITE B

73-800 DINAH SHORE DR

STE 104

119 N. MAPLE SUITE A

790 VIA LATA SUITE

100

CORONA. CA 92883

PALM DESERT, CA 92211

CORONA, CA 92880

COLTON, CA 92324

Accepted

02/15/19

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-21.6/23.6

08-SBD-10-30.9/33.3

Fed Aid

20.20

201130

HA21

HA22

Pgm Code

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

Description 

REPLACE CULVERT AND REPAIR

EMBANKMENT

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

NSTALL GORE PAVING, PAVE UNDER

LANE REPLACEMENT

Type Of Work

RIVERSIDE CONSTRUCTION

COMPANY, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

RIVERSIDE, CA 92501

CORONA  CA 92883

CORONA  CA 92878

VISTA  CA 92081

BREA  CA 92821

SYLMAR  CA 91342

 

(951)674-7352

(951)736-7600

(909)877-8495

(714)984-5500

(818)362-9200

BENJAMIN, AMGAD

SANTOS, JOHN

EMUH GODWIN

BROWN, PAUL

BENSON, DAVID

CALIXTO, MIGUEL

Resident
Engineer

(909)844-9731

(951)538-5315

(951)232-3706

(951)232-6161

(951)232-6478

(951)232-8957

 $3,801

 $2,740,300

 $12,459,444

 $8,955,564

 $1,707,987

 $18,397,562

Bid + CCOs

 $0

 $0

 $8,307,106

 $8,299,903

 $16,490

 $15,343,817

Comp To  date

 $0

 $0

 $83,440

 $121,847

 $16,490

 $2,461,140

This Month

10/15/18

09/28/18

04/09/18

03/29/18

11/28/18

03/06/18

Awarded

10/23/18

10/22/18

04/25/18

05/03/18

12/19/18

03/29/18

Approved

02/01/19

01/14/20

03/07/19

02/25/19

01/03/23

03/29/19

Est Comp

 0%

 0%

 93%

 91%

 5%

 82%

%Time

 0%

 0%

 68%

 91%

 1%

 83%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1K3504

08-0H4704

08-1F9704

08-1J3404

08-1F44U4

08-0K2914

Contract 

  

B1ST-P002-(040)E

  

  

  

ACIM- 010-(265)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

26320 LESTER CIRCLE

PO BOX 2229

2231 LA MIRADA DRIVE

3050 EAST BIRCH STREET

13170 TELFAIR AVENUE

850 SOUTH VIA LATA

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

590 S. VIA LATA SUITE

100

119 N MAPLE SUITE A

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

COLTON, CA 92324

CORONA, CA 92880

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

Fed Aid

HA22

20.20

201130

Pgm Code

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

Description 

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

COFFMAN SPECIALTIES, INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO  CA 92126

RANCHO CUCAMONGA  CA 91730

BREA, CA 92821

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

(858)536-3100

(909)944-1037

(714)984-5500

(951)356-1275

(714)646-3697

(714)646-3697

GAYED, EZZ

OOI KEE

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

Resident
Engineer

(951)830-6954

(951)840-8323

(951)232-3784

(951)232-7793

(951)538-5315

(760)326-4684

 $27,481,600

 $1,162,199

 $2,299,020

 $76,152,305

 $723,275

 $779,761

Bid + CCOs

 $102,882

 $849,783

 $865,919

 $52,893,134

 $615,946

 $752,547

Comp To  date

 $100,170

 $39,330

 $0

 $836,769

 $0

 $0

This Month

11/09/18

05/04/18

09/08/16

11/05/15

06/16/17

06/22/17

Awarded

11/30/18

05/18/18

11/15/16

11/25/15

06/30/17

06/30/17

Approved

03/11/20

03/25/19

12/31/18

10/21/19

02/20/19

04/20/19

Est Comp

 8%

 85%

 100%

 80%

 100%

 100%

%Time

 0%

 72%

 38%

 69%

 94%

 95%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

Contract 

B1IM-010 -(266)E

  

  

NHPI-015 -(237)1

  

HSIM-G015-(040)E

--()

  

  

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

10641 FULTON COURT

3050 E. BIRCH STREET

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-34.5/36.2

08-SBD-38-3.8/15

08-SBD-38-30.9/0

Fed Aid

HA42

20.20

201130

HA21

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

INSTALL MIDWEST GUARDRAIL SYSTEM

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DANNY C. HUBBS CONSTRUCTION,

INC

ALL AMERICAN ASPHALT

RSB GROUP, INC.

Contractor

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

YUCAIPA  CA 92399

CORONA  CA 92878

LAKE FOREST  CA 92630

(760)775-7500

(760)775-7500

 

(909)790-2215

(951)736-7600

(949)454-1999

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

TRAN KEN

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(760)236-4684

(760)326-4684

(760)326-4684

(909)844-3312

(909)821-8164

(909)844-3312

 $36,122,588

 $1,264,485

 $788,600

 $711,042

 $5,134,160

 $1,355,537

Bid + CCOs

 $36,881,914

 $2,000

 $668,762

 $440,374

 $4,736,033

 $1,063,282

Comp To  date

 $177,912

 $0

 $0

 $0

 $60,768

 $0

This Month

05/02/17

08/31/18

06/11/18

06/27/18

05/14/18

03/06/18

Awarded

05/18/17

09/25/18

06/22/18

07/23/18

06/07/18

04/20/18

Approved

07/16/19

08/20/19

12/22/19

01/28/19

03/11/19

12/28/18

Est Comp

 0%

 0%

 100%

 100%

 91%

 100%

%Time

 0%

 0%

 85%

 62%

 92%

 78%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

SUSPENDED

Message

08-368514

08-1G4604

08-1K1204

08-1E9824

08-1G8204

08-0R3404

Contract 

  

HSIM- 015-(048)E

  

SSTG-P018-(060)E

  

ACST-S038-(023)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

37306 VISTA VIEW DR.

PO BOX 2229

20331 LAKE FOREST DR. # C13

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-62-2.0/7.6

Fed Aid

HB1

HE14

HB1

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

Description 

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

CONSTRUCT 4-LANE DIVIDED EXPWY;

CONSTRUCT RAISED MEDIAN CURB

Type Of Work

BRM

LANDSCAPE SUPPORT SERVICES

ATTN: CHRIS STURM

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

KIEWIT INFRASTRUCTURE WEST CO.

HIGHLAND CONSTRUCTION, INC.

Contractor

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

VANCOUVER WA 98661

ORANGE  CA 92868

(406)261-5359

(818)782-0044

(480)730-1033

(909)514-1231

(360)694-1201

(714)538-5156

ALINA, ALHAKEM

BRANDS, JIM

PHAM, THANH

DAVIS, DARCY

SHAHIDI, SHAINE

DAVIS, DARCY

Resident
Engineer

(951)232-6235

(951)830-6794

(951)232-7262

(760)326-4684

(951)232-7839

(760)326-4684

 $723,200

 $299,089

 $34,125,000

 $565,726

 $166,731,499

 $3,676,721

Bid + CCOs

 $664,071

 $280,654

 $3,628,494

 $545,825

 $101,385,338

 $3,554,237

Comp To  date

 $0

 $0

 $3,628,494

 $2,479

 $6,921,864

 $0

This Month

06/30/16

04/13/18

09/07/18

11/09/17

11/10/17

11/28/16

Awarded

07/15/16

05/16/18

10/09/18

11/30/17

11/17/17

12/21/16

Approved

03/30/17

12/18/18

05/07/20

06/29/19

05/06/20

02/20/19

Est Comp

 98%

 76%

 13%

 67%

 47%

 85%

%Time

 92%

 94%

 11%

 96%

 61%

 100%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1F1104

08-0R4314

08-0R1604

08-1F2804

08-347704

08-0Q1304

Contract 

  

  

HSIM- 040-(084)E

  

NH-    -(   )

ACHS-NHPP-(620)4

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

PO BOX 55307

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

2215 E 1ST STREET

133 N. PIXLEY STREET

9225 STELLAR CT.

SUITE B

790 VIA LATA

222 E MAIN ST #207

1044 EAST BROADWAY

222 E. MAIN STREET,

SUITE 208

1044 EAST BROADWAY

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

02/14/19

02/21/19

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-62-41.0/41.5

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

Fed Aid

HA42

Pgm Code

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

Description 

WIDEN SHOULDERS AND INSTALL RUMBLE

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

Type Of Work

ALL AMERICAN ASPHALT

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA  CA 92879

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

INDIO  CA 92203

INDIO  CA 92203

(951)736-7600

(951)926-7444

(714)646-3697

(714)538-5156

(760)775-7500

(760)775-7500

GEORGES, SAMER

BRANDS, JIM

TRUONG, NICK

AVILA, XAVIER

DAVIS, DARCY

Resident
Engineer

(951)232-3748

(951)830-6794

(951)830-6835

(951)830-6837

(760)326-4684

 

 $1,788,310

 $602,227

 $3,755,261

 $486,148

 $1,007,913

 $1,314,131

Bid + CCOs

 $5,150

 $513,854

 $3,330,360

 $583,652

 $2,165

 $0

Comp To  date

 $5,150

 $0

 $334,358

 $0

 $0

 $0

This Month

10/31/18

02/08/17

08/30/17

06/15/17

06/04/18

11/19/18

Awarded

11/20/18

02/27/17

09/20/17

07/18/17

06/25/18

12/10/18

Approved

06/18/19

02/07/19

03/07/19

12/20/18

08/08/19

Est Comp

 0%

 100%

 96%

 100%

 0%

 0%

%Time

 0%

 84%

 86%

 100%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

SUSPENDED

 

Message

08-1E6104

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-1E5824

Contract 

HSST-P062-(043)E

  

SSTG-P074-(063)E

  

SSTG-P095-(031)E

SSTG-P095-(033)

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 E 6TH STREET

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

38000 MONROE STREET

38000 MONROE STREET

15255 BEAR VALLEY RD

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

1044 E BROADWAY ST

HESPERIA, CA 92345

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

NEEDLES, CA 92363

Accepted

02/27/19

01/22/19

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

Fed Aid

HB1

HB71

20.20

201130

Pgm Code

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

Description 

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MILL AND OVERLAY PAVEMENT

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FIBER OPTIC COMMUNICATION

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

ALL AMERICAN ASPHALT

RIVERSIDE CONSTRUCTION

COMPANYINC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

ORANGE  CA 92867

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

CORONA  CA 92879

RIVERSIDE, CA 92501

LA PUENTE  CA 91748

(714)769-7025

(951)684-5360

(714)646-3697

(951)736-7600

 

(626)353-3733

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

RUIZ, MANUEL

Resident
Engineer

(951)232-8611

(909)844-9731

(951)232-3523

 

(951)232-3787

(951)965-6327

 $1,038,647

 $23,693,919

 $1,273,061

 $5,439,395

 $455,000

 $2,678,762

Bid + CCOs

 $67,875

 $23,302,222

 $1,078,232

 $0

 $176,459

 $2,374,863

Comp To  date

 $67,875

 $132,029

 $0

 $0

 $0

 $0

This Month

11/09/18

04/18/16

02/27/18

11/19/18

08/26/16

12/13/16

Awarded

11/30/18

05/06/16

03/19/18

12/10/18

12/07/16

01/11/17

Approved

04/17/19

02/22/19

09/06/18

01/31/18

01/04/17

Est Comp

 100%

 64%

 95%

 0%

 100%

 90%

%Time

 7%

 99%

 89%

 0%

 100%

 89%

% Work 

 

 

 

 

 

 

Message

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

Contract 

HSST-S127-(004)E

HSNH-P   -(   )P

ACST-P142-(017)E

1BST-P142-(018)E

  

ACIM-X071-(69E)

--()

8055-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

1324 LAWSON LN

400 E SIXTH ST

4225 GARNER ROAD

929 OTTERBEIN AVENUE, UNIT E

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA, SUITE

100

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

Fed Aid

20.20

201130

HE13

HA21

Pgm Code

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

Description 

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONCRETE OVERLAY

REPLACE BRIDGE RAIL AND APPROACH

REPAIR/REPLACE CULVERTS

Type Of Work

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

COFFMAN SPECIALTIES, INC

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

SAN DIEGO  CA 92126

SAN DIMAS  CA 91773

IRVINE  CA 92618

 

(714)292-2163

(951)403-2960

(858)536-3100

(909)394-4510

(949)299-1400

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

SKEITH, JONATHAN

LENART, ELVIRA

Resident
Engineer

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

(951)295-8503

(951)232-8949

 $7,500

 $1,200,669

 $48,045,502

 $3,198,630

 $2,961,963

 $3,000,916

Bid + CCOs

 $0

 $0

 $26,906,604

 $376,560

 $0

 $0

Comp To  date

 $0

 $0

 $1,968,321

 $1,673

 $0

 $0

This Month

01/02/18

11/26/18

10/16/17

06/11/18

11/28/18

08/30/18

Awarded

02/01/18

12/10/18

11/06/17

06/28/18

12/17/18

09/25/18

Approved

06/30/20

03/25/19

08/29/19

09/09/19

Est Comp

 0%

 0%

 45%

 100%

 0%

 0%

%Time

 0%

 0%

 56%

 12%

 0%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

08-1J4604

08-1E8104

08-0J0704

08-1H8004

08-388524

08-1F8304

Contract 

  

  

04LN-6208-(023)

  

B1ST-S330-(012)E

ACST-S330-(011)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

9685 VIA EXCELENCIA SUITE 200

559 W COVINA BLVD

32 EDELMAN

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

850 VIA LATA, STE 104

850 VIA LATA, SUITE

104

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

08District

 $20,255,392 $378,587,782 $629,971,736

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

Fed Aid

HB4N

Pgm Code

NR ADELANTO FR 1.0 MI S/O KRAMER

HILLS TO 2.6 MILES N/O KRAMER HILLS

(SOUTH SEGMENT)

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

Description 

CONSTRUCT 4' MEDIAN BUFFER AND

CONSTRUCT MEDIAN/WIDEN SHOULDER

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE DEGRADED ENVIRONMENTAL

REPLACE AC SURFACING, & SEAL COAT

Type Of Work

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC

VSS INTERNATIONAL, INC.

Contractor

BREA  CA 92821

BREA  CA 92821

IRVINE  CA 92606

RIVERSIDE  CA 92504

WEST SACRAMENTO  CA 95691

(714)578-9600

(714)578-9600

(949)252-0441

(951)352-9646

(916)373-1500

BOULOS, IHAB

YOUSSEF, MAGED

RUIZ, MANUEL

NGUYEN TUAN

EHIRIM, DOMINIC

OKECHUKWU

Resident
Engineer

(951)232-7582

(951)538-3087

(951)965-6327

(951)830-6820

(951)232-3523

 $8,743,000

 $17,550,762

 $616,796

 $2,599,797

 $1,793,120

Bid + CCOs

 $35,250

 $11,826,516

 $514,928

 $2,485,120

 $1,748,094

Comp To  date

 $35,250

 $907,940

 $0

 $0

 $0

This Month

12/03/18

11/07/17

06/11/18

01/30/17

06/21/18

Awarded

12/19/18

11/29/17

07/02/18

03/15/17

07/13/18

Approved

09/06/19

04/04/20

01/09/19

02/11/19

01/16/19

Est Comp

 2%

 47%

 69%

 100%

 100%

%Time

 0%

 67%

 83%

 96%

 100%

% Work 

 

 

SUSPENDED

 

COMPLETED

Message

08-0N9724

08-0N9714

08-1H5104

08-1C6304

08-1H9304

Contract 

HSNH-P395-(275)E

HSNH-P395-(267)E

  

ACST-P000-(433)E

ACNH-000C-(473)E

--()

--()

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

135 S STATE COLLEGE BLVD #400

135 S. STATE COLLEGE BLVD.

16351 CONSTRUCTION CIRCLE WES

6942 ED PARKLE SUITE A

3785 CHANNEL DRIVE

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

790 VIA LATA

790 S. VIA LATA SUITE

100

9540 CENTER AVENUE,

SUITE 120

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

Accepted

02/08/19

Location
Storm Water
Plan



08-1G6204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1C6404

08-0R3104

08-1E4604

08-1K2904

08-1K2604

08-0R3014

08-0R3504

08-1K2304

08-1K3504

08-0H4704

08-1F9704

08-1J3404

Contract

08-RIV-10-52.2/62

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-111-47.2/55.3

08-RIV-111-60.5/0

08-RIV-215-359.0/35.8

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0K2914

08-1F44U4

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1E9824

08-1G8204

08-0R3404

08-1F1104

08-0R4314

08-0R1604

08-1F2804

08-347704

08-0Q1304

08-1E6104

08-1C6004

Contract

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-34.5/36.2

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-71-4.8/8.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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08-0R7804

08-0M3114

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

08-1J4604

08-1E8104

08-0J0704

08-1H8004

08-388524

08-1F8304

08-0N9724

08-0N9714

08-1H5104

08-1C6304

08-1H9304

Contract

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11
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08

District

 $2,644,509

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $629,971,736  $378,587,782

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $37,796,389

 $184,962,593

 $9,548,206

 $126,503,653

 $271,160,895

 Bid + CCO

 $31,311,742

 $117,857,335

 $5,024,641

 $97,544,254

 $126,849,810

 Work Comp

District Total:

Work completed this Period:  $2,644,509

-I-

-F-

-S-

-SH-
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